
Plutonium Finishing Plant Update  
For the Week Ending April 21, 2019 

Summary: 
PFP crews continued lower-risk demolition of the vault associated with main processing facility. Final preparations 
were made for the start of the management assessment this week. 
 
Accomplishments: (Week of April 15) 
 Continued demolition on the 234-5Z vault 
 Completed preparations for independent management assessment set to begin this week 
Safety Issues or Concerns: 
 None 
Radiological Issues or Concerns: 
 None 
Contamination Discovered Outside the Radiological Buffer Area (RBA): 
• None 
Bioassays Requested: 
• None 
Upcoming Work: 
 Continue lower-risk demolition and load out of 234-5Z, beginning with the associated vault 
 Ship 13 containers of demolition debris to ERDF 
 Conduct the independent management assessment required prior to restart of higher-risk work 
Employee Interface: 
 PFP management continues holding regular (bi-weekly) roundtables with employees.  
 PFP project is holding briefings for neighboring projects and teams on plans to resume lower-risk demolition 

activities. Feedback has been positive on performance and status. 
 

 

PFP crews made progress on demolition of a vault associated with the main processing facility.  


